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TITLE: Caltrans IQA - Construction Phase DATE: 03/23/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture

1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Per the Standard Agreement between the AUTHORITY and CALTRANS, these parties have agreed that CALTRANS will
bill its costs associated with the CP 2-3 project directly to the Authority. Further, according to this Standard Agreement,
EXHBIT B, BUDGET DETAIL AND PAYMENT AND PROVISIONS, Section 1, Invoicing, the Authority shall reimburse
the Third Party (CALTRANS) directly for the cost of CALTRANS performing independent quality assurance (1QA) of work
products produced by DFJV during the Plans, Specifications and Estimate (PS&E), Right of Way (R/W) and Construction
phases CONTRACT NO: HSR13-57.

Therefore, Book |, Part B.2 - General Provisions, Section 49.3.2.1, "Reimbursement by the Contractor” of CONTRACT
NO: HSR13-57 between the Authority and DFJV shall not apply to the WORK referenced in Standard Agreement (STD.
213) and Attachments 1. 2, and 3 of this change order.

Additionally, some of the work performed by CALTRANS under the A, is to support Requirements of Book |, Part B.1 -
Special Provisions, Section 6.1.1, Table 2, "Responsibility for Obtaining Governmental Approvals” This change
removes cost liability only for the Contractor to obtain ROW Encroachment Permit from Caltrans.

The change does not remove field scope of work for the Contractor. No change to the project duration is required as a
resuit of this change.
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00001 The Authonty shall deduct the lump sum cost of 10 LS  ($4.130.00000) ($4.130,000 00) 0

$4,130.000.00 from the Contract to reimburse
CALTRANS directly for the independent quality
assurance during Construction Phase only, based
on an estimate prepared by CALTRANS as shown
in Attachments 1. 2. and 3 of this Change Order

Total: ($4,130,000.00) 0

ATTACHMENTS: Standard Agreement (STD. 213), Attachment 1 - Project Location and Vicinity Map, Attachment 2 -
Budget Detail, Attachment 3 - Caltrans 1QA for CHSRA CP2-3 Contract Hourly Rates
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CALIFORNIA
Hiah-Spoed Rl Authority CHANGE ORDER (CO) CO No. 00035.1

TITLE: Caltrans IQA - Construction Phase DATE: 03/23/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true,
under penalty of perjury (under the laws of California, executed in Selma, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is faisely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none" if no such Subcontractors are involved] are swormn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.
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